SAS Superstructure

Run date 19-Nov-14

Location: 04-SF-80-13.2/13.9 Time 6:05PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 062 Const Calendar Day: 266 Date: 01-Jun-2010 Tuesda

y y _ : il 04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  10:30 pm Break: 04:00 Over Time: 04:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 04-Aug-10 Status: Approved

Weather

Temperature 7 AM 50 - 60
Precipitation 0.00"
Working Day [ ] If no, explain:

12PM 60-70 4PM 50 - 60

Condition AM Clouds PM Sun

Diary' Dispute
Work description. —~
- Went to the Caltrans Richmond materials lab with John Beede to inspect the machine used for testing the
compressive strength of 4"x8" concrete cylinders. Rob Ramos from Caltrop would perform the actual tests
on the cylinders made from the field tonight.

- Continued to prepare for the 1st lift concrete placement of the W2E construction joint.
- Attended OBG weekly staff meeting at 9:30am.

04-0120F4 Bid Item: 038 E-W2C-FPC.038 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Operator OTH KEVIN ALGER 000 000 000  0.00 ]
Ironworker INM AARON KENT 000 000 000  0.00 ]
Semi-Skilled Laborer JNM JOSE PRADO 000 000 000  0.00 ]
Semi-Skilled Laborer JNM IGNACIO GARCIA 000 000 000  0.00 ]
Semi-Skilled Laborer JNM RIGOBERTO CAMPOS 000 000 000  0.00 ]
Semi-Skilled Laborer JNM EVERARDO HERNANDEZ 000 000 000  0.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV

2270 AIR COMPRESSOR-DSL/PORTABLE, 185 CFM No

000 000 000 0.0 []
2002 GENERATOR, MQ DCA 220 No

000 000 000 0.0 []
002071 LIGHT TOWER, 4000 WATT No

000 000 000 0.0 []
002055 LIGHT TOWER, 4000 WATT No

000 000 000 0.0 []
002054 LIGHT TOWER, 4000 WATT No

000 0.00 000 0.0 []

Di ary: Dispute
Work description. 038 E-W2C-FPC.038 —~
- Checked the air pressure of the inflatable mandrels used as a blockout for the continuity tendon through
the W2E closure pour joint.
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Bruce, Matt

Diary #: 062

Date: 01-Jun-2010

Work description.

- Assisted Conco with concrete placement operations.

038 E-W2C-CON.038

[
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Operator OTH KEVIN ALGER 000 000 000 0.0 []
Ironworker JNM AARON KENT 000 000 000 0.0 []
Semi-Skilled Laborer JNM JOSE PRADO 000 0.00 000 0.0 []
Semi-Skilled Laborer JNM IGNACIO GARCIA 000 000 000 0.0 ]
Semi-Skilled Laborer JNM RIGOBERTO CAMPOS 000 0.00 000 0.0 []
Semi-Skilled Laborer JNM EVERARDO HERNANDEZ 000 000 000 0.0 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2270 AIR COMPRESSOR-DSL/PORTABLE, 185 CFM No
000 0.00 000 0.0 []
2002 GENERATOR, MQ DCA 220 No
000 000 000 0.0 ]
002071 LIGHT TOWER, 4000 WATT No
000 000 000 0.0 []
002055 LIGHT TOWER, 4000 WATT No
000 0.00 000 0.0 []
002054 LIGHT TOWER, 4000 WATT No
000 000 000 0.0 []
Di ary: Dispute
Work description. 038 E-W2C-FPC.038 -
- Checked the air pressure of the inflatable mandrels used as a blockout for the continuity tendon through
the W2E closure pour joint.
- Assisted Conco with concrete placement operations.
Work description. 038 E-W2C-CON.038
[
04-0120F4 Bid Item: 038 E-W2C-CON.038 E Line W2 Cap Place & Cure Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ CONCO PUMPING
Cement Mason APP Cesar Velasco 000 000 000 0.0 []
Cement Mason APP Kirbby Navarro 0.00 0.00 0.00 0.00 []
Operator JNM Dino Del Monte 0.00 0.00 0.00 0.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  CONCO PUMPING
*E0070298 CONCRETE PUMPS No
000 0.00 000 0.0 []
Di ary: Dispute
Work description. 038 E-W2C-CON.038
[
[ H]
;h/’ ddrRptbyBiditem Page 2 of 4




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 062  Date: 01-Jun-2010  Tuesday

- Placed approximately 10 cubic meters of SCC mix design number 1507457 which was approved per
submittal 1529R01 into the W2E construction joint. Pertinent representatives at the concrete placement
including myself were Ric Maggenti, Paul Jefferson, John Beede, Masoud Modanlou, Jim Davidson, Jerry
Kent, Scott Tudor, Eric Blue, Bob Foley (Cemex), and Gary Brandt (Conco). The concrete mix quantities
for the trucks and the additon of admixtures to the SCC were approved at the direction of Ric Maggenti.

The following commentary is the observations seen during the placement of concrete:

1.) The first truck arrives on the jobsite at 8:50pm which is the slurry mix used to prime the pump.

2.) The second truck arrives with SCC at 9:14pm and 12 Gallons of Daraset 400 (accelerator), 128
ounces of Super P, and 5 Gallons of water are added to this load. A slump flow test was not taken for
this truck due to the quick set time of the mix with the accelerator added. One set of cylinders were

supposed to be
made for the compressive strength of the concrete for 2, 7, 28, and 56 days.

3.) Placement of the slurry primer in the washout bin on top of W2 began at 9:40pm until the SCC mix was
seen coming out the end of the hose. At this moment approximately 5 minutes after the slurry primer
was completely discharged, and concrete placement began in the W2E construction joint. The
temperature of the SCC discharged in the washout bin was 61F taken with the temperature gun. Also
the ambient temperature at this time was 55F.

4.) The initial placement of SCC was flowing in the forms around the rebar, OBG lift 1E stiffener plates,
and inflated mandrels. The pipe attached to the concrete pump was placed down through the rebar
approximately 6ft south from the E-line.

5.) PVC pipe rings were found at 9:56pm dislodged approximately near continuity tendons CT-E28B to

34B.

ABF laborers resolved this issue prior to additional concrete being placed in this area.

6.) It was discovered at 10:00pm that the concrete was beginning to set-up or harden in the forms prior to
consolidating properly. Conco laborers began to vibrate the concrete intermittently from 10:00pm to

10:10pm that
began to set up in this area in an effort to move it around. Also at this time Conco laborers began to
discharge the SCC which had the accelerator added to it into the washout bin, see photo below.

7.) When the SCC with the added accelerator was completely discharged from the pump at 10:20pm the

concrete

from the third and final truck was placed into the forms approximately 12 ft north of the E-Line. The
remaining concrete was placed around the concrete in the center that began to harden prior to proper
consolidation. ABF engineers Scott Tudor and Eric Blue checked the elevations of the concrete to
ensure enough area for stressing continuity tendons 15B, 16B, 27B, and 28B. Concrete placement
was complete at 10:36pm and the joint was not covered with curing blankets.

Attachment

SCC flowing through the forms, around rebar, stiffner plates, and Preparing to place the first lift of the W2E closure pour joint, notice the
inflated mandrels. washout bin adjacent to the closure joint.

ezl
w ddrRptbyBiditem Page 3 of 4



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 062 Date: 01-Jun-2010 Tuesday

Moment where the concrete began to set-up in the pump, and had to
be discareded in the washout bin.

) &=

-

et

Machine used to break the 4"x8" cylinders for early breaks. One Hinge K pipe beam assembly which was transported to YBI and
placed near W 3L over the weekend.
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